

CoDesignCompass — Project Delivery Plan

Version: 1.0
Date: 2026-05-11
Phase: TechLauncher Delivery (Weeks 10–12)
Repository: CoDesign-Compass/CoDesign-Project

1. EXECUTIVE SUMMARY

This Delivery Plan governs the formal handover of **CoDesignCompass** — a co-design feedback platform enabling individuals with lived experience to contribute to policy discussions through a structured *Why–How* reflective workflow, supported by AI-assisted thematic analysis and an administrative analytics dashboard.

The system has reached production-grade maturity. Frontend and backend services are deployed to cloud infrastructure; end-to-end business flows (consent → reflection → AI analysis → reporting → email notification) have been validated. This document defines the deliverables, topology, and schedule required for final handover.

2. DELIVERY GOALS

- Deliver a stable, demonstrable release of the CoDesignCompass platform.
- Replace manual data-entry workflows with a structured digital pipeline.
- Hand over complete artefact set: source code, infra config, documentation, and AI config.
- Demonstrate end-to-end participant and administrator journeys to stakeholders.
- Close project against TechLauncher Delivery assessment criteria.

3. FINAL DELIVERABLES INVENTORY

3.1 Software & Infrastructure

Category	Deliverable	Location / Format
Software	Production Web Portal	Render
Source Code	Full mono-repo	GitHub: CoDesign-Compass/CoDesign-Project
Infrastructure	Docker configs	Repo root, .env.example provided
Database	PostgreSQL 16 Schema	backend/src/main/resources/
AI Component	Provider adapters	OpenAI(Client’s api key)
API Reference	OpenAPI/Swagger	http://<host>:8080/swagger-ui.html

3.2 Documentation & Media

Category	Deliverable	Location
Documentation	User Manual	docs/User Guide/*.pdf
Documentation	Maintenance Manual	docs/Maintenance Manual.md
Documentation	Testing Report	docs/Testing Report/
Media	Demo/Training Videos	docs/User Guide/*.mp4
Governance	Logs & Minutes	docs/backlog, docs/Risk Log.md
Credentials	Secrets / Keys	Encrypted hand-off at sign-off only

4. DEPLOYMENT & ENVIRONMENT ARCHITECTURE

4.1 Production Topology

- **Frontend:** React 19 SPA (Vite), deployed as a **Render Static Site**.
- **Backend:** Spring Boot 3.3.5 (Java 17) Docker container on **Render**.
- **Database:** Managed PostgreSQL 16 instance with automated snapshots.
- **AI Engine:** Pluggable abstraction supporting Gemini/OpenAI.

4.2 CI/CD

- **Automated Deploys:** Render auto-builds from `main` branch upon push.
- **Backend:** Render auto-builds from `main` via Dockerfile.
- **Pre-merge:** PR review and smoke tests on preview environments.

5. DELIVERY SCHEDULE (WEEKS 10–12)

Week 10 Planning & Alignment: Triage backlog (P0/P1), lock demo script, and identify residual risks.

Week 11 Finalisation: Feature freeze, complete all documentation, and perform internal dry-run of handover.

Week 12 Handover: Live demonstration, credential transfer, and stakeholder UAT/sign-off.

6. RESPONSIBILITIES

Member	Primary Responsibility
Zhimeng Zhu, Aria Fung	Frontend refinement, UI bug fixes, responsive polish
Jiaxin Li, Yu Pan	Backend fixes, API stability, integration support
Jingwen Zhang, Ricky Chen	Documentation, User Guide, Maintenance Manual
Shuo Li	Testing, regression sweeps, walkthrough preparation

7. POST-DELIVERY SUPPORT

- **Warranty:** Critical defect remediation for 2 weeks post sign-off.
- **Monitoring:** Render service logs and uptime monitoring during the initial 2 weeks.
- **Change Requests:** New features recorded as Phase-2 backlog (out of current scope).

8. RISKS & MITIGATION

#	Risk	L	I	Mitigation
R1	Critical bug in final week	M	H	Feature freeze in Week 10.
R3	Prod deploy fails during demo	L	H	Pre-recorded walkthrough fallback.
R4	AI quota/cost limits hit	M	M	Provider abstraction + Ollama fallback.

9. ACCEPTANCE & SIGN-OFF

Functional Coverage (Auth, AI, Dashboard, Export validated).

Reproducibility (Clean clone + **docker-compose** works).

Documentation Completeness (User, Maintenance, API docs present).

Stakeholder Signature: _____ Date: _____