

CoDesign Compass: Dynamic Lived Experience Feedback App

This is the central documentation hub for CoDesign Compass.

Table of contents

Section	Contents
Project Overview	1. Project Introduction 2. Project Vision 3. Programming Language 4.Team Members
Web Design	5. User Stories, Personas, and Scenarios
Planning & Execution	6. Product Backlog 7. Risk Log 8. Reflection Log 9. Project Challenges 10. Milestone Timeline
Sprint Retrospectives	11. Sprints
Meeting Minutes	12. Meeting Records
Monitor	13.Team velocity

Project Introduction

[Project Introduction](#)

Project Vision

[Product Vision](#)

Programming Language

Frontend: CSS, HTML, React

Backend: Java

Database: Firebase

Team Members

Name	Role
Jingwen Zhang	UI designer; developer; update meeting minutes; create and update templates; create scenarios; create reflection log; reviewer; maintain logs
Aria Fung	UI designer; developer; update meeting minutes; create scenarios; create risk log; reviewer; maintain logs
Jiaxin Li	UI designer; developer; update meeting minutes; create Function Feasibility Investigation; reviewer; maintain logs
Shuo Li	UI designer; developer; create Persona, Product Vision and Project Introduction; reviewer; maintain logs
Zhimeng Zhu	Meeting leader; UI designer; developer; update meeting minutes; create Persona, Product Vision and Project Introduction; reviewer; maintain logs
Ricky Chen	UI designer; developer; update meeting minutes; create initial meeting minutes templates; create user stories; reviewer; maintain logs
Yu Pan	Spokenman; UI designer; developer; update meeting minutes; create Function Feasibility Investigation; reviewer; maintain logs

User Stories, Personas, and Scenarios

[User Stories](#)

[Personas](#)

Scenarios: [user](#), [admin](#)

Product Backlog

[Codesign Compass](#)

Risk Log

[Risk Log](#)

Reflection Log

[Reflection Log\(8/28-9/18\)](#)

After 9/18, move Reflection Log to [Reflective Execution](#)

Project Challenges

[Project Challenges](#)

Milestone Timeline

Milestone	Sprint	Due Date
2025 S2	---	---
Setup and user story, persona, scenario, product vision	Sprint 1	21 Aug 2025
Sprint 1: Prototype & UI Design	Sprint 1	21 Aug 2025
Sprint 2: MD3 & Implement front-end UI interface for client-end(excluding interactive functionality)	Sprint 2	2 Oct 2025
Sprint 3: Admin System UI Implementation	Sprint 3	23 Oct 2025
2026 S1	---	---
Sprint 4: Implement Minimal Local Deployment	Sprint 4	12 March 2026
Sprint 5: Deploy the server and AI components to deliver the initial project prototype	Sprint 5	2 April 2026
Sprint 6: Final System Refinement and Presentation Preparation	Sprint 6	7 May 2026

Sprints

Sprint	Goals	Due Date	Sprint Review&Retro Meeting	Pre slides
Sprint 1	1. Set up 2. deliver user story, persona, scenario, product vision 3. Deliever a low-fidelity UI prototype	21 Aug 2025	--	--
Sprint 2	1. Adopt Material Design 3 (MD3) across the prototype 2. Implement frontend UI work without interaction(user side)	2 Oct 2025	Sprint 2 Retro Sprint 2 review	sprint 2 slides
Sprint 3	1. Implement frontend UI work without interaction(Admin side) 2. Modify the frontend based on the client's feedback	23 Oct 2025	Sprint 3 Retro Sprint 3 review	
Sprint 4	1. Establish the backend environment with Docker 2. Define the API technology stack and documentation tools 3. Implement backend and initial APIs integrated with the frontend.	12 March 2026	Sprint 4 Retro Sprint 4 review	Sprint 4 slides
Sprint 5	1. Refine and enhance core system features based on stakeholder feedback, including authentication, email and coupon distribution, data analysis, and report improvements. 2. Improve the overall UI/UX to deliver a more intuitive, consistent, and polished user experience. 3. Strengthen system infrastructure by integrating persistent database connectivity and advancing AI-powered functionality. 4. Implement report export capabilities to support reporting and documentation needs. 5. Deploy the full system, including frontend, backend, and database services, to a live online environment.	2 April 2026	Sprint 5 Retro Sprint 5 review	Sprint 5 slides
Sprint 6	1. Testing 2. Refine the current functionality 3. Add additional feature - AI chatbox client	7 May 2026		

Meeting Records

[Scribe Record](#)

2025 S2	meeting minutes
week 4	S2 Week4 Client Meeting S2 Week 4 Tutoring Meeting S2 Week4 Team Meeting
week 5	S2 Week5 Client Meeting S2 Week5 Tutoring Meeting S2 Week5 Team Meeting
week 6	S2 Week6 Client Meeting S2 Week6 Tutoring Meeting S2 Week6 Team Meeting
week 7	S2 Week7 Client Meeting S2 Week7 Tutoring Meeting S2 Week7 Team Meeting
week 8	S2 Week8 Client Meeting S2 Week8 Team Meeting
week 9	S2 Week9 Team Meeting S2 Week9 Tutoring Meeting
week 10	S2 Week10 Client Meeting S2 Week10 Tutoring Meeting S2 Week10 Team Meeting
week 11	S2 Week11 Team Meeting
week 12	S2 Week12 Client Meeting S2 Week12 Tutoring Meeting S2 Week12 Team Meeting

2026 S1	meeting minutes
week 1	S1 Week1 Tutoring Meeting S1 Week1 Team Meeting
week 2	S1 Week2 Tutor Meeting S1 Week2 Team Meeting
week 3	S1 Week3 Tutor Meeting S1 Week3 Team Meeting S1 Week3 Client Meeting
week 4	S1 Week4 Tutor Meeting S1 Week4 Team Meeting
week 5	S1 Week5 Tutor Meeting S1 Week5 Team Meeting S1 Week5 Client Meeting
week 6	S1 Week6 Tutor Meeting S1 Week6 Team Meeting
week 7	S1 Week7 Tutor Meeting S1 Week7 Team Meeting S1 Week7 Client Meeting
week 8	S1 Week8 Tutor Meeting S1 Week8 Team Meeting S1 Week8 Client Meeting
week 9	

Team velocity

Sprint 1

Task	Estimate (Story Points)
9 Meeting Minutes	4 SP
Low-Fidelity UI Prototype	8 SP
User Story + Persona + Scenario	7 SP
Product Vision, Product Discription and Analysis	3 SP
Initial Project Setup (GitHub, ReadMe, etc.)	3 SP
Total	22 SP

Sprint 2

Task	Estimate (Story Points)
Meeting minutes	3 SP
Risk log & reflection log & project challenges	4 SP
Prepare presentation slides	4 SP
Refine Figma Prototype (following MD3)	13 SP
User Pages Framework Construction	4 SP
Implement frontend UI work without interaction(user end pages)	34 SP
Add CI/CD	2 SP
Total	61 SP

Sprint 3

Task	Estimate (Story Points)
Meeting minutes	3 SP
Risk log & reflection log & project challenges	4 SP
Admin System UI Implementation	24 SP
Refine user side frontend based on client's feedback	8 SP
Add PR template & update templates based on feedback	2 SP
Total	41 SP

Sprint 4

Task	Estimate (Story Points)
Meeting minutes & Risk log & reflection log & project challenges(documents)	7 SP
Establish the backend environment with Docker	2 SP
Implement backend and initial APIs integrated with the frontend	36 SP
Deploy frontend prototype to Netlify	1 SP
Total	46 SP

Sprint 5

Task	Estimate (Story Points)
Meeting minutes & Risk log & reflection log & project challenges (documents)	6 SP
Implement login functionality and user authentication flow	6 SP
Implement email notification and coupon sending feature	5 SP
Connect backend services with database and ensure stable integration	4 SP
Implement AI data processing and analysis module	10 SP
Generate structured AI reports and support report export	8 SP
Deploy AI components and backend services to server environment	5 SP
Deploy full application prototype to server (frontend + backend)	4 SP
Total	48 SP